

Oak Park Unified School District  
5801 East Conifer Street  
Oak Park, CA 91377  
Attn; Martin Klauss, Assistant Superintendent Business Services

November 10, 2014

Subject: Measure "R" Staff Support Services  
Oak Park Unified School District  
Oak Park, CA

Re: Project 14-02R Asphalt Playground Repairs at Brookside Elementary School and Asphalt Parking Lot Repairs at Red Oak Elementary School - Recommendation to Request Board approval for issuance of Notice of Completion to Berry General Engineering Contractors, Inc

Dear Mr. Klauss,

Please accept this letter as recommendation to request Board approval for issuance of the Notice of Completions for work related to OPUSD Project 14-02R Asphalt Playground Repairs at Brookside Elementary School and Asphalt Parking Lot Repairs at Red Oak Elementary School. All contract installation requirements have been satisfied by Berry General Engineering Contractors, Inc.. The final contract amount is as follows;

<i>Master Plan Estimate</i>	
Construction Costs	\$ 228,000.00
Contingency on Master Plan Estimate (20%)	\$ 45,600.00
<b>Total Master Plan Estimate</b>	<b>\$ 273,600.00</b>
Berry General Engineering Base Agreement	\$ 149,485.00
Project CO's - NONE	\$ 0.00
<b>Total Construction Cost to Date</b>	<b>\$ 149,485.00</b>
<b>Balance on Original Master Plan Estimate</b>	<b>\$ 124,115.00</b>

Should you have any questions, please contact me at any time.

Respectfully,



Dennis Kuykendall  
Senior Project Manager  
Balfour Beatty Construction, Inc

cc. Julie Suarez, OPUSD  
Keith Henderson, Balfour Beatty Construction  
File